
Construction Management Plan for the Brookdale at 1700 Avenue Road 

 

A Construction Management Plan (CMP) has been prepared for this development where the developer 

provides details as to how they will manage the construction, impacts and safety to the neighbouring 

community  to ensure disruptions are kept to a minimum and safety always maximized.   

 

Site Security 

A 24 hour surveillance camera has been installed. Active security patrols will commence during the 

overnight period once the construction is far enough along to merit it.   

 

Operating Hours, Noise & Vibration 

All on-site work is intended to occur between Mondays and Fridays, and not outside the hours of 

7:00am to 7:00pm. Should the development schedule be affected by any unforeseen delays, work on 

Saturday will be limited to the hours between 7:00am and 7:00pm as per the Noise By-law. However the 

Construction Manager could apply to the City to extend the working hours in certain unique 

circumstances.  The noise control plan includes ongoing monitoring to be carried out by the 

Construction Manager to verify that acceptable noise levels are not being exceeded.   

 

Dust Management 

The Developer will implement a dust management program. 

 Daily (more frequently if required) wetting of all soft and hard surfaces and any excavation face 

on the site, with the addition of calcium chloride or other appropriate materials as a dust 

suppressant, if required. 

 Regular cleaning of road pavement and sidewalks for the entire frontage of the property to a 

distance of 25 metres from the property line. 

 

Materials Management 

Wherever possible, materials will be unloaded and placed immediately adjacent to the structure in 

which they are to be incorporated to minimize multiple handling. On-site tools and equipment will be 

left overnight in locked state.  

 

Traffic Management 

The construction team will reduce as far as possible potential negative impacts of construction on the 

surrounding road network. 

 Construction vehicular access will be through specific gates. Flag persons will control traffic at 

peak times to ensure safety and minimize impact to local traffic by establishing an orderly 

approach to site egress and ingress. 

 In the event of a required road closure, the process will be followed with authorities having 

jurisdiction in terms of the acquisition of required permits. A minimum of 48 hrs notice will be 

observed in the giving of written notice to affected parties prior to the proposed road closures. 

 

The Developer has committed through this Construction Management Plan to try to minimize disruption 

as much as possible but with a large project of this nature, events are likely going to arise that will create 

moments of angst where we all have to exercise some patience.   

 

However, major and on-going issues should be reported to 311.  Reporting an issue to 311 creates a 

log. Repeat calls signal a recurring problem to the City.   


